


FASERINGSOVERZICHT FASE 1, GROOT ONDERHOUD PRINSENWIJK- DE PAAUW



FASE 1 Prinses Marielaan

Globale planning per fase				24-2-2020	
Fase 1					
1.5	van	week 11 (9-3-'20 t/m 13-3-'20)	van	week 13 (9-3-'20 t/m 13-3-'20)	
1.6	van	week 13 (9-3-'20 t/m 13-3-'20)	van	week 14 (30-3-'20 t/m 3-4-'20)	
1.7	van	week 15 (6-4-'20 t/m 10-4-'20)	van	week 16 (13-4-'20 t/m 3-4-'20)	
Fase 2					
2.1	van	week 16 (13-4-'20 t/m 3-4-'20)	van	week 18 (6-4-'20 t/m 10-4-'20)	